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Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. There were no activities on Monday (5/29) in observance of Memorial Day.

2. OnTuesday (5/30) and Wednesday (5/31), C. Naughton's crew worked on prepping for the upcoming
tie-in connection work at the Auburn Street Pump Station. On Tuesday (5/30), the crew installed a
20"x8" tee and 20" gate valve off the new 20" PVC force main on Auburn Street. The crew also
installed an 8" gate valve and approximately 14 linear feet of 8" PVC pipe for the proposed bypass
connection.

3.  EPand Town DPW personnel met with C. Naughton on Tuesday (5/30) to discuss revisions to the tie-
in connection plan. Based on these changes, the bypass at the Auburn Street Pump Station will be
delayed two to three weeks to give C. Naughton enough time to obtain the correct materials needed
to complete the tie-in connection.

4. There were no activities on Thursday (6/1) and Friday (6/2).

5. All areas were backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will continue on-site work next week (week of 6/5/23). The work activities that will be
performed next week include the following:
1. Installation of air release valves at air release manholes on Auburn Street.
2. Epoxy coating of manholes on Southfield Drive.

2.  The bypass of the Auburn Street Pump Station will be scheduled towards the middle/end of June
once all materials are available to complete the tie-in connection work.

3. Daily traffic updates to the Town'’s project website will be posted to alert residents of any planned
roadway closures and detours.




PROJECT PHOTOS

Photo 1: Excavation at Auburn
Street Pump Station

Photo 2: Installation of 20”x8” Tee
and 8" Gate Valve

Photo 3: Installation of 8 Gate
Valve and Pipe for Bypass
Connection

Photo 4: Trench Backfilling and
Material Compaction at Auburn
Street Pump Station
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